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Accomplishments and Status

6 of 7 Modules complete but not fully tested
Working on getting FAST on FTSCLANT server

Currently tailoring Visit Management module based on
feedback

62% of Phase | requirements have been achieved--
working on the balance

Placeholder in FAST Database for MRCs and standard
problem statements
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January “To-Do” List

 Build Order Parts module

e Add MRC print capability to Visit Management module

e Add standard problem statements capability to 2K
module

o Install FAST on FTSCLANT Server

e Tallor reportsto users needs

 Populate database with ICMP data

e Produce POA&M for FAST NMCI testing



Developmental

2K upload disk testing
13-17 Jan

CK & logistics pkg
testing 13-17 Jan

TSP data testing 20-
24 Jan

ICMP testing TBD

Operationa

Initial demo 8 Jan

Demo for RADM
Brooks 15 Jan

Virtua USS Helena
ship visit 21-22 Jan
Ship visit TBD

IRA* on USS John
Paul Jones 17-28 Mar

*|RA = Integrated (HM&E and C5)

Readiness A ssessment




Visit Datato be Stored

o Assessment Director data
— Vigt Schedule
— Test Plan
— MRC accomplishment
— Other?
e Ship readiness
— 2-Kilos
— Other?
o Parametric equipment data
— Do we want parametric eguipment data and if so, how much?
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Demonstration




